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ÅProject Details 

ÅProject timeline

ÅProject progress

ÅChallenges Faced

ÅProject Success factors

Mahanôs domain

of operation



ωSmelter : 360 no.s of 360kA pots (AP36S)

3,59,000 tpy

ωCPP : 6 x 150 MW Units

ωLocation : NH-75-E, Bargawn

ωLand : 2025 ha (~ 5000 acres)

ωWater sourcing : GopadRiver (35 kms)

ωCoal sourcing : Mahan Coal Limited

50:50 JV between HIL & ESSAR

ωAlumina : Utkal / Muri

ω220kv connectivity : Siddhi S.S. of MPSEB (50MVA), 77kms
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BEFESA Aluminio S.L.

http://en.wikipedia.org/wiki/File:Schneider_Electric.svg
http://www.flsmidth.com/


ω MoU with GoMP : 23 May 2006

ω LOI to EIL (Smelter) : 13 Jun 2008

ω MoEFclearance : 18 Mar 2009

ω LOI on BHEL (CPP) : 19 Mar 2009

ω Earth work start : 09 Jul 2009

ω 1st Unit & Metal Tgt. : Dec 2011

ω Ramp-up : During 2012





CPP

SMELTER



Å Phase-I ï40 pots start-up

ï First pot start-up target Dec 2011

Å Phase-II ï140 pots start-up

ï 41st pot start-up 1st Apr 2012, 180th pot ï10th Jul 2012

Å Phase-III ï140 pots start-up

ï 181st pot start-up 15th Sep 2012, 320th pot ï12th Dec 2012

Å Phase-IV ïBalance 40 pots start-up

ï 321st pot start-up 16th Dec 2012, completion ï7th Jan 2013
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